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INTRODUCTION 
 
The USDA Secretary signed the agreement authorizing Wisconsin’s Conservation Reserve 
Enhancement Program (CREP) on October 26, 2001 and the most recent Addendum continues the 
CREP agreement to allow “new enrollments subject to the availability of funds, so long as there is 
statutory authority for such enrollments”.  At present, the Farm Bill is in limbo as Congress decides 
whether to extend the previous or adopt a new Farm Bill, thus, CREP sign-ups have not been accepted 
by USDA after September 30, 2012.  The State of Wisconsin is prepared to implement CREP as it is 
defined in the existing agreement with USDA assuming CREP is continued into the future.   
 
Wisconsin’s CREP is a cooperative effort with the USDA Farm Service Agency (FSA) and Natural 
Resources Conservation Service (NRCS); the Wisconsin Department of Agriculture, Trade and 
Consumer Protection (DATCP) and Wisconsin Department of Natural Resources (DNR); and 
Wisconsin counties primarily through county land conservation committees (LCC). 
 
The program was available in 2012 in portions or all of 52 counties.  Please refer to Exhibit 1.  The 
goal is to enroll 100,000 acres into riparian buffers, wildlife habitat buffers, filter strips, wetland 
restorations, grassed waterways, and grassland habitat to improve water quality and grassland habitat 
for wildlife.  Landowners within the CREP project area may enroll their land into 15 year agreements 
or into a perpetual conservation easement.  The goal is to enroll 75,000 acres into agreements and 
25,000 acres into perpetual conservation easements.  Three County Land Conservation Departments 
(Brown, Door and Waukesha) did not choose to continue their commitment to the State to implement 
CREP and are not actively promoting CREP.   
 
DATCP estimates that there are about 350,000 acres of farmland that may be eligible for enrolling the 
85,000 acres of conservation practices within the riparian project area.  This includes a goal to enroll 
5,000 acres within the Lake Superior Project Area.  Wisconsin also has a goal of entering 15,000 acres 
of grassland habitat within the 730,000-acre northern and southern grassland project areas.  The goals 
in the grassland project areas are to improve and enhance grassland habitat for endangered grassland 
birds within the grassland project area (portions of 9 counties) in addition to improving water quality. 
 
CREP STATE PAYMENTS AND PROGRESS TOWARD MEETING PROGRAM GOALS 
 
Wisconsin’s CREP team has made progress toward meeting the project’s goals.  Table A outlines the 
progress made, based on acres offered into the program, as reported by FSA on October 1, 2012 
compared with on October 1, 2011 and on October 1, 2010.  Overall, about 44% of the 100,000-acre 
goal currently has been offered by landowners into CREP. 
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TABLE A: Wisconsin Progress Report Acres Offered into CREP (acres) 

 Maximum Allowed 
or Goal 

 

Enrolled or In 
Process  October 1, 

2010 

Enrolled or In 
Process  October 1, 

2011 

Enrolled or In 
Process  October 1, 

2012 

Total of all practices 100,000 43,754 43,800 43,595 

Grassland Projects 15,000 11,754 11,680 11,703 

Riparian  
Buffers 

75,000 28,919 28,991 28,688 

Lake Superior 
Buffers 

5,000 132 132 132 

Wetland Restoration 5,000 2,949 2,997 3,072 

Based on FSA October 1, 2010, October 1, 2011, and October 1, 2012 report on acres offered for CREP 
 
Table B reports on the state’s accumulative payments made as of October 1, 2010, October 1, 2011 and 
October 1, 2012.  As of October 1, 2012, Wisconsin has paid a total of about $12.5 million to about 
3,900 landowners on about 43,800 acres.  These payments include paying about $10.6 million for the 
state’s incentive payments and just over $1.9 million thus far for the state’s 20% share of practice 
payments.  The state also has paid other costs related to obtaining CREP conservation easements, 
including the costs of title searches and recording fees.   
 
The State of Wisconsin and counties have completed work and paid on 434 easements covering almost 
6,500 acres at a cost of about $6.0 million for state payments.  The acres either already enrolled or 
proposed being enrolled into perpetual conservation easements is just about 15% of the total acres 
enrolled into CREP.  The goal is to enroll 25% (a total of 25,000 acres) into CREP state or county 
perpetual conservation easements. (Table B) 
 
TABLE B: Wisconsin Progress Report CREP State Payments 

Based on DATCP October 1, 2010, October 1, 2011, and October 1, 2012 reports on state payments for CREP 
*    Also includes payments for title searches, recording fees, costs to monument easements and other CREP costs 
**  271 acres were converted from CREP easements to Wetland Reserve Program (WRP) perpetual conservation easements 

  
Goal or 

Estimate 

Acres (% of Goal) 
and $$ Paid Out  
(# of Payments) 
October 1, 2010 

Acres (% of Goal) 
and $$ Paid Out  
(# of Payments) 
October 1, 2011 

Acres (% of Goal)  
and $$ Paid Out  
 (# of Payments)  
October 1, 2012 

Perpetual Easements 
Incentive Payments 

25,000 acres 
 
 

$26.4 million 

6,400 
(25.6%) 

 
$5,725,000 (417) 

6,334** 
(25.3%) 

 
$5,819,400 (425) 

6,483 
(25.9%) 

 
$6,005,491 (434) 

15-year Agreements 
Incentive Payments  

75,000 acres 
 
 

$10 million 

35,663 
(47.6%) 

 
$4,324,000 (3,138) 

36,553 
(48.7%) 

 
$4,482,300 (3,240) 

37,352 
(49.8%) 

 
$4,592,699 (3,384) 

Total State Incentive 
Payment  

 

100,000 acres 
 
 

$36.4 million 

42,000 
(42.0%) 

 
$10,049,000 (3,535) 

42,900 
(42.9%) 

 
$10,301,700 (3,665) 

43,835 
(43.8%) 

 
$10,598,190 (3,818) 

Total State Practice 
Payment * 

 
$ 3.6 million 

 
$1,831,000 (50.8%) 

 
$1,876,100 (52.1%) 

 
$1,914,532 (53.2%) 

 
TOTAL * 

 
$40 million 

 
$11,880,000 (3,535) 

 
$12,177,800 (3,665) 

 
$12,512,721 (3,818) 
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The Wisconsin CREP team each year also makes further progress toward meeting the environmental 
goals for CREP.  Since the beginning of the program through October 1, 2012, about 44% of the 100,000 
eligible acres have been enrolled with FSA and also paid the state’s incentive payments.  Enrolling these 
lands into CREP and installing the conservation practices will result in the following environmental 
benefits: 
 
 1,472 miles of stream or shoreline adequately buffered (40% of the 3,700 mile goal), 
 138,300 pounds of phosphorus annually reduced in runoff (23% of the 610,000 pound goal), 
 73,400 pounds of nitrogen annually reduced from runoff (24% of the 305,000 pound goal), 
 68,100 tons of sediment annually reduced from runoff (20% of the 335,000 ton goal), and  
 11,603 acres grassland habitat established in grassland project areas (77% of the 15,000-acre goal). 
 
Table C summarizes the progress toward meeting the CREP environmental goals.   
 
TABLE C: Wisconsin Progress Report CREP Environmental Goals 

 Goal 
 

Accomplishments 
10/1/2010 

CAccomplishments 
10/1/2011 

Accomplishments 
10/1/2012 

% of  
Goal   

 
Miles of Stream or 
Shoreline Buffered 

 
3,700 miles 

 
1,427 miles 

 
1,454 miles 

 
1,472 miles 

 
40% 

 
Pounds of Phosphorus 

 

 
610,000 pounds 

 

 
134,000 pounds 

 
136,200 pounds 

 
138,300 pounds 

 
23% 

 
Pounds of Nitrogen 

 

 
305,000 pounds 

 
71,000 pounds 

 
72,200 pounds 

 
73,400 pounds 

 
24% 

 
Tons of Sediment 

 

 
335,000 tons 

 
65,500 tons 

 
66,800 tons 

 
68,100 tons 

 
20%  

Grassland Acres in 
Grassland Project Areas 

 
15,000 acres 

 
11,199 acres 

 
11,388 acres 

 
11,603 acres 

 
77% 

Based on DATCP October 1, 2010; October 1, 2011; and October 1, 2012 Environmental Benefit Reports  
 
 
CREP IMPLEMENTATION TEAM AND CORE TEAM 
 
DATCP created the CREP implementation team in late 2001.  The membership includes 
representatives of agricultural and producer groups; conservation and environmental organizations; and 
representatives of local, state, and federal agencies working with CREP.  Attached, as Appendix B is a 
listing of the CREP Implementation Team members and the organization they represent.  The team last 
met in January, 2010 when they discussed Wisconsin’s efforts to implement CREP and if there should 
be any changes suggested to the CREP agreement with USDA Washington.  The Implementation 
Team will likely convene again in 2013 to discuss the details of the decision made by Congress on the 
Farm Bill and how the state should proceed.   
 
 
TOTAL STATE CREP IMPLEMENTATION COSTS 
 
The State of Wisconsin has paid a total of about $12.5 million in state funds for CREP as of October 1, 
2012.   The State has authorized $28 million in available funding for the CREP program which has 
been estimated to be sufficient funding for the state commitment on the 100,000 acre CREP goal.  In 
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addition to the state CREP incentive and practice payments, counties reported that they spent about 
$2.5 million in staff and other local costs, to date, to implement CREP locally.  These costs included 
non-federal staff costs, and other local costs to administer and implement CREP.  The total state and 
local costs for CREP are to date about $15.0 million.  These funds leverage about $88 million in 
federal funds that will be paid out over the life of the project (federal contracts last 15 years). 
 
 
ANNUAL REVIEW OF CREP ACTIVITIES 
 
The State continued to enroll land into CREP in 2012.   Program enrollment, since the end of the initial 
sign up push, has maintained a consistent enrollment rate averaging at 1,000 acres per year.  This year 
was consistent with that rate with a little over 900 acres enrolled.  The location of the lands enrolled 
into CREP is shown on the map in Exhibit 1 which shows the location of the 15-year agreements and 
perpetual conservation easements located by 1/4, 1/4 section. According to FSA annual reports, out of 
30 participating states, Wisconsin’s CREP program currently is 6th in total number of CREP 
agreements and 10th in total acres enrolled.  CREP activity in Wisconsin corresponds with the amount 
of promotion it gets at the local level.  County land conservation departments are the states agents for 
CREP at the local level. Although the partner counties have committed to work on CREP enrollments 
once received, the level of promotion of CREP is their decision.  This is because CREP participation 
by counties is purely voluntary and no appropriation of funds specifically for CREP implementation by 
the counties is available from state or federal sources.  Thus, there is a range in activity levels in CREP 
across the state.  The result is that in counties that actively promote the program, CREP continues to 
see high rates of enrollment.  In counties less active in promoting CREP the enrollment has stagnated.  
If CREP is to see increased enrollment rates there needs be an incentive to stimulate more active 
promotion of CREP at the local level.   
 
Promotional efforts for Wisconsin CREP were made in 2012 by several counties and the state. 
Chippewa County hosted a CREP Tour in late August.  Attendees included land conservation 
committee and county board members, agency heads, and representatives from a local private industry 
that helps support CREP in the county.  Tour stops showcased CREP sites with different conservation 
practices.  Landowners at several sites spoke in regard to how CREP fits into their operation and how 
the longevity and assurances of the program work well with their long term business planning.  
DATCP Secretary Ben Brancel and FSA Executive Director Brad Pfaff attended the tour and spoke on 
the future of CREP in Wisconsin.  Secretary Brancel reiterated that the State is committed to the 
100,000 acre CREP goal.  Also, a representative from Leinenkugels Brewing Company spoke about 
why they support the CREP program and how CREP goals fit with their business needs.  Also, the 
Sauk County Land Conservation Department recommitted to CREP as a priority program for their 
county.  As part of this commitment Sauk County requested that their state funding allocation be 
increased in order to meet their goal of enrolling 200 acres in CREP per year for the next 2 years.  So 
that the county could meet their CREP goals, DATCP recommended to the Land and Water 
Conservation Board that they increase the Sauk County state CREP funding allocation by $150,000.  
The increase was subsequently approved by Secretary Brancel. State promotional efforts included 
placing a CREP field as one of the primary photos on the new state fair display background.  The site 
selected was a crop field in Lafayette County located just below big “M” near Platteville that has 
CREP filter and buffer strips along waterways.  Additionally, state and federal staff worked to have the 
CREP program display at Farm Technology Days along with brochures. 
 
This year was very dry and much of the Midwest, including over half of Wisconsin, was under severe 
drought conditions.   In response, FSA opened up emergency haying and grazing in July, 2012 on 
specified practices in CRP and CREP.  Landowners needed advance permission to hay or graze on 
CREP sites. Although permission was primarily handled through FSA for CREP 15 year agreements, 
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those CREP sites with perpetual easement also needed to have written consent by DATCP prior to 
landowners engaging in the emergency practices.  The state drafted a template landowner request form 
and sent out letters to the affected CREP counties providing instruction on the process for receiving 
State approval and information to assist them in providing options for drought relief to landowners 
with CREP fields.  DATCP also published a news release in order to further inform landowners of the 
CREP emergency hay and grazing option. 
 
As the team continues to enroll CREP agreements and as existing agreements mature the workload of 
maintaining CREP agreements continues to build, particularly since the first CREP agreements do not 
expire for five years. These tasks include tracking landowner transfers, processing buyouts, monitoring 
and answering questions from landowners.  This year for the first time DATCP revised a conservation 
plan on a CREP site with a state easement where the federal CREP contract with the landowner (CRP-
1) had been previously released by FSA.  The landowner contacted DATCP and asked if he could hay 
the CREP field.  Since the land remained under a CREP easement the state followed provisions in the 
easement document to rewrite the conservation plan for the site to allow for an annual haying.  Another 
CREP easement site that is shared with a Managed Forest Law (MFL) contract was transferred to a 
new landowner.  MFL requires sign off by all entities with landholdings on the property, thus DATCP 
worked with the DNR to get the appropriate signatures for the MFL transfer documentation. Several 
staff new to the section assisted with CREP this past year.  Kris Modaff is in charge of CREP 
payments, 15 year agreements, and buyouts and Kathy Endres manages CREP landowner transfers.  
 
DATCP has been receiving an increasing number of buyout requests over the past several years.  
Reports from county agents indicate that commodity prices have played a role in landowner decisions 
to buy out of 15 year CREP agreements. The price per bushel of corn rose dramatically in 2008 
averaging around $7/bushel nationally.  Commodity prices leveled off in 2009 and 2010, but rose 
again in 2011 and are forecast to reach record levels again in 2012.  These high commodity prices have 
created an increase on the demand for available cropland.  To date a total of 3,200 acres that had been 
entered in the CREP program have been bought out and removed from CREP.   DATCP received a 
spike in buyouts in 2008 as well as in 2011 which correspond to the commodity price trends.  Two 
thirds of the total acres bought out so far were removed after 2008.    
 
The CREP agreement with USDA has not been amended to remove Door, Brown and Waukesha 
Counties from the official CREP project area even though the map (Exhibit 1) indicates that these 
counties have lapsed CREP contracts with the state.  Removing these counties will need to be done in 
the next amendment to the agreement with USDA.  In 2012, the state again made several attempts to 
reestablish the CREP partnership with these counties.  Per the request of Waukesha County, the state 
drafted an entirely new State-County CREP contract for Waukesha County that was approved by the 
Department.  However, once presented with the new contract the county stated they would not 
continue with CREP.  
 
 
FUTURE CREP ACTIVITIES 
 
Several items are being considered by DATCP for the upcoming years.  These include: 
- Juneau County formally requested that the CREP eligible area within the county be extended to 

include several more townships. 
- An initiative to offer currently enrolled CREP 15 year agreements an opportunity to convert their 

agreement to an easement, particularly agreements with CP22 and CP23 conservation practices. 
- An amendment the current CREP State-County Contract to continue implementing CREP in 

Wisconsin past the current expiration date. 
 



 6

Exhibit 1 – CREP PROJECT MAP 
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APPENDIX A 

 
CONSERVATION RESERVE ENHANCEMENT PROGRAM (CREP) 

PRACTICES AND STATE PAYMENTS 
 
 
ELIGIBLE CREP PRACTICES: 
 
In all CREP Project Areas 
 

CP8A - Grassed Waterways 
CP21 - Filter Strips 

 CP22 - Riparian Buffer 
CP23 and CP23A- Wetland Restoration 
CP29 - Marginal Pastureland Wildlife Habitat Buffer 
 

 
Only in the CREP Grassland Project Area 

 
CP1 - Establishment of Permanent Introduced Grasses 
CP2 - Establishment of Permanent Native Grasses 
CP10 - Grass Already Established 
CP25 - Rare and Declining Habitat:  Prairie Ecosystem Restoration and Tallgrass  
 Prairie/Oak Savanna and Savanna Ecosystem Restoration 

 
Only in the CREP Lake Superior Project Area 
 

CP30 - Marginal Pastureland Wetland Buffer 
 
 
CREP PAYMENTS FROM THE STATE OF WISCONSIN: 
 
Incentive Payments 
 
The State of Wisconsin, through Counties, will pay eligible landowners 1.5 times the annual rental 
rate, for land enrolled in 15-year agreements (2.5 times in the Lake Superior CREP); and 12.0 times 
the annual rental rate (24 times in the Lake Superior CREP) for lands enrolled in perpetual 
conservation easements.  The annual rental rate used to calculate the state payment is determined by 
the USDA Farm Service Agency for the federal portion of CREP and does not include any additional 
incentives, maintenance payments, or other payments made by USDA for CREP. 
 
Practice Payments 
 
The State of Wisconsin, through Counties, will pay eligible landowners a practice payment of 20% of 
the total eligible costs to install or construct the CREP practices.  The total eligible practice costs are 
determined by the USDA Farm Service Agency as part of the federal portion of CREP. 
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APPENDIX B 
 

CREP IMPLEMENTATION TEAM 
 
Mr. Dave Ladd 
 

Conservation Congress Dodgeville WI 

Mr. Doug Fendry 
 

Pheasants Forever Middleton WI 

Mr. Richard Gorder 
 

Farm Bureau Mineral Point WI 

Mr. Bob Oleson 
 

Wisconsin Corn Growers Palmyra WI 

Mr. Jim Kruger 
 

Professional Dairy Producers Westfield WI 

Mr. Jim Hebbe 
 

Green Lake County LCD Green Lake WI 

Mr. Andy Holschbach 
 

Ozaukee County LCD Port Washington WI 

Mr. Mike Dahlby 
 

Chippewa County LCD Chippewa Falls WI 

Mr. Kevin Connors 
 

Dane County LCD Madison WI 

Mr. Jim Baumann 
 

DNR Madison WI 

Mr. Scott Walter 
 

DNR Madison WI 

Mr. Rick Klemme 
 

UW – Extension Madison WI 

Ms. Susan Butler 
 

USDA – FSA Madison WI 

Mr. Ned Johnson 
 

USDA – FSA Dodgeville WI 

Mr. Tom Schneider 
 

USDA – FSA Manitowoc WI 

Mr. Pat Murphy 
 

USDA – NRCS Madison WI 

Mr. Todd Mau 
 

USDA – NRCS Alma WI 

Mr. Kurt Waterstradt 
 

U.S. Fish & Wildlife Service Madison WI 

Mr. Jim Vanden Brook 
 

WLWCA Madison WI 

 


